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May 30, 2010

To Senator Max Baucus

Central Maintenance Building

The Kootenai Business Park Industrial District Board of Directors has a perplexing issue
with the EPA conceming the lower roofion the Central Maintenance Building. The roof
contains vermiculite/Libby asbestos light concrete. The roof has leaked for some time
and now the decking has deteriorated to an unsafe condition for our tenants. The EPA has
agreed to remove the vermiculite/Libby asbestos/concrete, but not repair nor replace the
roofi By their own calculations, the cost of removal would approximate $627,600 plus
oversight and analytical costs.

We have discussed this with the EPA and asked them if the Industrial District obtained
independent bids for the removal, repair and replacement and if it cost about the same,
would they consider this option. They agreed to consider this option. The Industrial
district obtained bids from three contractors and the total cost for removal, repair and
replacement, along with a 20% contingency ainounted to $430,050.

This approach would save the EPA $300,000, put the building back into a safe working
condition and remove the potential asbestos exposure to our tenants working in the
building. They have told us that is illegal for the EPA to repair and replace the roofi

It should be noted that the EPA did remove, repair and replace the roof on 12,000 sq. ft.
in the mobile shop area of the same building. In addition, the EPA put into escrow finds
for the golf course, once the contaminated soil was removed, to replace the soils, design
the greens and replace the grass. It is difficult for the District Board to imderstand why
this approach is any different than what the District is requesting from the EPA.

Every day that goes by, the roof continues to deteriorate. A few months ago, a portion of
this rooficame crashing down, fracturing the concrete and potentially contaminating the
portion of the building already cleaned by EPA contactors. This is in an area occupied by
Stinger Welding and potentially putting their 35 employees at risk.

We have patched and patched the roof and it continues to leak compounding the issue of
providing a safe and healthy workplace for our tenants and their employees. The
Industrial District Board would appreciate your review of this matter and bring it to a
conclusion providing a win (for the EPA by saving $300,000) win (for the Industrial
District by providing a safe and healthy workplace) for all parties involved.

Background:

The Central Maintenance Building is one ofimany buildings that Stimson Lumber
Company deeded to the Lincoln County Port Authority on December 31, 2003. The
Building is approximately 62,000 sq. ft. The building consists of three separate areas.




One area is the carrier bam, which is approximately 8,000 sq. ft. and is located on the
west end of the building. The second area is the mobile shop crane shed area which is on
the north side of the building and is approximately 12,000 sq. ft. The third area is the
former engineering offices, warehouse space & machine shop and is approximately
42,000 sq. ft. located on the south of the building. -

In 2002 the EPA conducted extensive sampling of the Central Maintenance Building
(CMB) while Stimson Lumber Company was still in operation. The sampling revealed
that dust in the mobile shop contained significant levels of Libby Asbestos. Based upon
the sampling results, the EPA determined that the CMB would require abatement and
clean-up. :

During April of 2004, the Port Authority started to lease out certain sections of the
facility. Seton Manufacturing was the first tenant in the Machine Shop area. At that time
the roofs in the mobile shop as well as the machine shop, engineering and warehouse
areas were leaking. The Port Authority hired Bob Payne to patch the roof areas that were
a concem and remove some mechanical items on the roof that could become a hazard.

In July of 2004 the Port Authority came up with three possible scenarios for the building:

1. Clean the Building, Replace Roof and not request either Stimson or the Port
Authority to participate in the cost.

2. Clean the building to demo standards and forget the roof.

3. Clean building to demo standards and work along with demo contractor, assist in
relocating existing businesses and work towards a replacement facility.

On July 19, 2004 On Scene Coordinator Craig Myers responded in an email and wrote:
“From strictly a removal standpoint, option 2 is the best one for the EPA. It will reduce
the costs to clean up the building, thus freeing up more $$ for house cleanup in Libby. If
I don’t have to worry about replacing the roof, or doing any restoration work once the
building is clean, then I will be done and out of your hair sooner. However, if the
decision to dismantle/salvage the building has not been made, then this mayv not be an
option. If the building is not going to be dismantled, then we are most likely left with
option 1. only”

The EPA made the determination that due to the type of constmction of the building and
its poor physical condition would lend it to releasing asbestos into the working space.
Thus the vermiculite insulation in the walls was removed and the vermiculite light
concrete roofing insulation was removed, and the roof repaired and replaced.

In aletter dated October 8, 2005 from Jim Christiansen, Remedial Project Manager to the
Lincoln County Port Authority, Mr. Christiansen deems the building to be clean and
ready for occupancy. He also states that the “EPA has not yet set final cleanup levels for
the Libby Asbestos Site. This will occur when EPA publishes a final Record of Decision.




If this results in a need for additional sampling or cleanup at the property, the Port
Authority will be contacted.”

The lower sections of the building needed roof repairs and the Industrial District has
spent over $40,000 addressing this issue. The Industrial District has constantly requested
that the EPA take action on the lower roof portion of the facility buy removing the
asbestos/vermiculite/concrete insulation on the roof and replace it with a suitable roofing
fabric.

From 2005 up to the present, the EPA has often stated that a ROD (Record of Decision)
will be issued on OUS and once it is published the removal, repair and replacement of the
roof may take place. Initially, Jim Christensen thought a ROD would be issued in the
summer of 2006. After the ROD was published, the Industrial District could apply for
Brovmsfield redevelopment funding.

The Industrial District/Port Authority continued to discuss the safety and roof situation
with the EPA. In a letter dated July 7, 2007 Paul Peronard addressed the issue of the
unremediated portions (lower roof areas) of the building. He states “While I observed no
obvious physical deterioration of the ceiling and walls in the lower roof level area, it has
been some time since EPA has sampled in the part of the CMB. Since we know there is
residual contamination left in place, it would seem pmdent that we conduct some follow
up sampling to assess whether the situation in this now occupied portion of the CMB has
changed.”

In the same letter, Mr. Peronard continues to state “please keep in mind that it was the
EPA who identified and remediated what were clearly the most pressing problems at the
CMB, and we did so without seeking financial contribution from the Lincoln County Port
Authority. Likewise, with the Port Authority’s continued cooperation it will be the EPA
that will shoulder the burden of the expense of any future clean ups. The EPA is will
aware of the need in Libby for continued economic development and applauds the Port
Authority’s efforts in this regard.” '

In November of 2007 a preliminary assessment of this roof section was conducted by
Brian McKee, PE. In this report, Mr. McKee points out that the facility is basically in
good condition, except the roof in is need of repairs in areas where it is leaking and where
there appears to be water damage. Due to the leaking of the roof the wooden decking
continued to decay and become unstable, so much so that a section of the roof caved in
with the asbestos containing light concrete fracturing into pieces potentially
contaminating the cleaned up portions of the facility.

In May of 2009 the EPA obtain Govemment Constmction Cost Estimate for the roof
demolition at CMB Operable Unit 5. Their own estimate came to $627,600 with
additional costs of oversight and -analytical costs. It is believed that their total estimate is
around $700,000. When this was revealed to the Industrial District, the thought
immediately occurred that if the Industrial District obtained bids for removal, repair and
replacement that were less than the EPA’s estimate, would the EPA consider putting the




funds into an escrow account for the District to use. The EPA stated that they would
consider that option. :

Bids were obtained from Montana licensed contractors, and the total sum to remove,
repair and replace amommted to $430, 050. In a discussion with the EPA they wanted to
see our bids and cost estimates before they would consider an escrow account. When the
information was brought to the EPA, they then stated that they can only assist with the
removal and possibly assist in the project up to $200,000.

The Industrial District felt quite betrayed with this change ofievents that occurred over
just a few days. The reason given by the EPA is that it is illegal for the EPA to repair and
replace a damaged roofi They are willing to participate in the removal ofithe
asbestos/concrete, but are not willing to assist in the repair and replacement.




Government Construction Cost Estimate
Roof demolition at Central Maintenance Building (CMB)
Operable Unit 5

SUBTOTAL | § 493,000.00

Disposal

(mod to Volpe Center Task Order 12 contractor to operate)

SUBTOTAL | $ 134,600.00

ESTIMATED CONSTRUCTION SCHEDULE (business days)

Set up: 6 days
Roof demolition: 50 days
Restoration: 5 days

Assumptions:
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The area of the roof is approximately 26,000 square feet

Six (6) inches of roofing material to be removed

All businesses currently operating in the CMB will be closed during construction
Landfill open for 15 days for CMB only

Tipping fees paid directly to Lincoln County via Volpe Center contract

Work to occur in June and July

Material from roof will not be individually bagged

Dollars are rounded to the nearest hundred

Construction estimate includes bond, fee, and G&A

Estimate does not include oversight or analytical costs




Central Maintenance Roof
Budget

Removal Contactor

IRS Environmental $85,540
Roofing Contactor

Neu Tech $143,500
Repair & Replacement

Jim Regh $75,000
Total Hard Costs $304,040
Soft Costs :

Bonding $15,202

.Tipping fees $35,000

Project Management $15,000
Total Soft Cost $65,202

Contingencies @ 20% $60,808
Total Project Budget $430,050l




